COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C24130

PCN: 24130-BI D

CONTRACT DESCRI PTI ON:
PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

PRQIECT NO NHPPO702- 407

ESTI MATE NO. 0003 PROG

COFRS REPORTI NG CATEGORY: 3

Page 1

ESTI MATE RUN 02/ 11/ 2021

09:56: 10

TIME CHARGED: 9.0 DAYS 65 CALENDAR DAYS

PERCENT TI ME: 13.85 ORI G TI ME ALLOW 65 CALENDAR DAYS

PR 1-70 GLENWOOD CANYON GRI ZZLY CRK FI RE

NAME OF ROAD:

PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPORATI ON

195 LODGEPOLE Cl RCLE

PARACHUTE CO 81635 (970) 903- 3028

CURRENT PRQJECT AMT: $ 1,971,512.50 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 1,409,512.50 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 20. 16% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 1,574,087.07 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

01/30/ 2021
11/ 03/ 2020

DATE TI ME STARTED 11/11/2020
11/ 11/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

11/ 16/ 2020
10/ 30/ 2020
11/11/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

$ 397, 425. 43 $ 264, 577. 80
0. 00 0. 00

397, 425. 43 264, 577. 80

0. 00 0.00

397, 425. 43 264,577. 80
-10,914.76 -7,349.33

0. 00 0.00

386, 510. 67 257, 228. 47

0. 00 0. 00

0. 00 0.00

386, 510. 67 257, 228. 47

0. 00 0. 00

PAYMENT DUE $ 257, 228. 47

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C24130 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24130-BI D ESTI MATE RUN 02/ 11/ 2021
PRQJECT: NHPP0702- 407 ESTI MATE NO 0003 09: 56: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 203- 00000 Uncl assi fied Excavation 400. 000 140. 000
cY 0. 000 0. 00
125. 00000 140. 000 17, 500. 00
0010 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0.00
0015 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0020 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0025 203-01597 Pot hol i ng 60. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0035 208-00002 Erosion Log Type 1 (12 Inch) 200. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0040 208-00035 Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0045 208-00103 Renoval and Disposal of Sedinent (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0055 208-00106 Sweepi ng (Sedi ment Renoval) 5. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00
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PCN: 24130-BI D ESTI MATE RUNO02/ 11/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0003 09: 56: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renopval of Trash 5. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0.00
0070 212-00032  Soil Conditioning 0. 500 0. 000
ACRE 0. 000 0. 00
7,113. 00000 0. 000 0. 00
0075 213-00007 Ml ching (Wbod Strand) 0. 500 0. 000
ACRE 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0080 240-00000 W Ildlife Biologist 5. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0085 626- 00000 Mobi I i zati on 1. 000 0. 250
LS 0. 350 19, 600. 00
56, 000. 00000 0. 600 33, 600. 00
0090 626-01113  Public Information Management (Tier 111) 125. 000 48. 000
DAY 35. 000 5, 250. 00
150. 00000 83. 000 12, 450. 00
0095 630-00000 Fl aggi ng 1, 030. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0100 630-00007 Traffic Control Inspection 34. 000 0. 000
DAY 0. 000 0. 00
124. 00000 0. 000 0. 00
0105 630-00012 Traffic Control Managenent 65. 000 23. 000
DAY 19. 000 16, 150. 00
850. 00000 42. 000 35, 700. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 9. 000 1. 000
EACH 0. 000 0. 00

12. 00000 1. 000 12.00



CONTI D

ROADWAY

CAT NO0200

0115 630-80342

0120

630- 80358

0125

630- 80359

0130

630- 80360

0135

630- 80363

0140

630- 80364

0145

630- 85041

0150

700- 70010

0155

700- 70016

0160 700-70111

C24130

NHPP0702- 407

24130-BID

| TEM
DESCRI PTI ON

Construction Traffic Sign (Panel Size B)

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zing Device (Wth Light) (Steady Burn)

Mobi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nment

Project First Program

(C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

26. 000

EACH
12. 00000
1. 000

EACH
300. 00000
100. 000

DAY
42.00000
220. 000

EACH
12. 00000
40. 000

EACH
12. 00000
40. 000

EACH
12. 00000
75.000

DAY
500. 00000
248, 920. 000

FA
1. 00000
4, 000. 000

FA
1. 00000
3, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 500
0. 000
8. 500

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

110. 000
0. 000
110. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

22.000
17. 000
39. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 11/ 2021

8,500

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

09: 56: 10

AMOUNT

102

150.

1,320

19, 500

00

00

.00

00

.00

.00

00

.00

.00

.00
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PCN: 24130-BI D ESTI MATE RUNO02/ 11/ 2021
PRQIECT: NHPP0702- 407 ESTI MATE NO 0003 09: 56: 10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI ¢ 569, 062.50 $ 49,500.00% 120, 334.00
CAT NO0201 ER Fence Repair

0175 202-01015 Renoval of Rockfall Fence 150. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0180 203-00599 Rock Scal er 40. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0185 700- 70032 F/ A Emergency Repair (Existing Rock Fall Fence) 300, 000. 000 14, 801. 030
FA 0. 000 0. 00
1. 00000 14, 801. 030 14,801.03
CAT 0201 CURRENT AMT $ 328,250.00 % 0.00% 14, 801. 03

CAT NO0202 PR Rockfall Fence

0190 607-11575 Rock Fall Fence (MP 121.85 1kJ Fence) 170. 000 0. 000
LF 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0195 607-11575 Rock Fall Fence (MP 123.95 3kJ Fence) 150. 000 0. 000
LF 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0200 607-11581  Fence (Tenporary) (Special) 5, 500. 000 374. 000
LF 1, 722. 000 215,077. 80
124. 90000 2,096. 000 261, 790. 40

CAT 0202 CURRENT AMI $ 1,073, 200.00 $ 215,077.80% 261, 790. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0205 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 500. 00

PROJECT TOTAL CURRENT AMI $ 1,971,512.50$% 264,577.80%  397,425.43



